

Project Planning Phase

Sprint Planning & Velocity

Date	30 July 2026
Team ID	Individual / Solo Project
Project Name	Automated Network Request Management in ServiceNow
Student	Bandhanadam Antony

Planning Logic

- A Sprint is a fixed period or duration in which a team works to complete a set of tasks.
- An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.
- A Story is a small task. It is part of an Epic.
- A Story Point is a number that represents how much effort a story takes to complete, usually assigned using the Fibonacci series (1, 2, 3, 5, 8...): 1 - Very Easy | 2 - Easy | 3 - Normal | 5 - Moderate | 8 - Difficult

Sprint Breakdown

The project's user stories (adapted for Network Request Automation) are grouped into four epics and delivered across three sprints — the first two sprints cover the MVP scope, and the third sprint covers Phase-2 enhancements.

Sprint 1

Epic / Story	Story ID	Story Points
Service Catalog Setup (Epic 1)		
Catalog Discovery (Network Forms)	EMP-1	2
Network Request Form Submission	EMP-2	3
Approval Workflow (Epic 2)		
Manager Approval Worklist	MGR-1	2
Approval Context & IP Display	MGR-2	3
Total Story Points in Sprint 1		10

Sprint 2

Epic / Story	Story ID	Story Points
Fulfillment (Epic 3)		
Ansible / Network Orchestration	IT-1	5

Deployment Failure Handling	IT-3	3
Status Tracking & Notifications (Epic 4)		
Self-Service Status Tracker	EMP-3	3
Email / Portal Notifications	EMP-4	2
Total Story Points in Sprint 2		13

Sprint 3 (Phase-2)

Epic / Story	Story ID	Story Points
Approval Workflow (Epic 2, continued)		
InfoSec Timeout Escalation	MGR-3	5
Fulfillment (Epic 3, continued)		
CMDB Topology Integration	IT-2	5
Total Story Points in Sprint 3		10

Total Story Points & Velocity

- Sprint 1 = 10
- Sprint 2 = 13
- Sprint 3 = 10
- Total Story Points = $10 + 13 + 10 = 33$
- Number of Sprints = 3
- Velocity = Total Story Points / Number of Sprints
- Velocity = $33 / 3 = 11$

The team's velocity is 11 Story Points per Sprint, indicating a steady, predictable pace of delivery across the three planned sprints of this project.